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1. Introduction

 1.1 Background

  Site Number: A23K   Contract Number: EP-S2-10-01

D.O. Number:    Action Memo Date: 11/22/2013

Response Authority: CERCLA   Response Type: Emergency

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

http://epaosc.org/sites/8819/files/SuperiorBarrelAndDrum_polrep_31.htm

1 of 12 10/9/2014 3:20 PM



Mobilization Date: 8/30/2013   Start Date: 9/27/2013

Demob Date:    Completion Date:  

CERCLIS ID: NJD986630705   RCRIS ID:

ERNS No.:   State Notification: 8/29/2013

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
A Removal Action is required to identify remaining hazardous materials that are on-Site and properly contain and dispose of such.

1.1.2 Site Description
On August 29, 2013, the New Jersey Department of Environmental Protection (NJDEP) notified the United States Environmental
Protection Agency (EPA) Region 2 Regional Emergency Operations Center (REOC) of deteriorated conditions at the Superior
Barrel and Drum Site.  NJDEP Emergency Response personnel requested the assistance of EPA On-Scene Coordinators (OSCs)
with investigating conditions of containers at the facility.
 
On August 30, 2013, EPA OSCs met with NJDEP and Gloucester County officials at the Superior Barrel and Drum
Site.  Thousands of containers, mostly 275-gallon totes and 55-gallon drums, were observed along a public road as well as in the
woods, wetlands, and elsewhere throughout the property.  Containers were stacked several high in numerous locations and were
shown to be various states of deterioration.  Containers were found to be leaking, void of tops, exposed to weather elements,
rusted, damaged due to gunshots, stored improperly, and laying on their sides.  Numerous trailers were also found to be open and
containing 55-gallon drums.  The containers throughout the Site appeared to be full of contents, but most did not have labels.
 Labels on some containers include flammable liquids, corrosive, marine pollutant, flammable solid, oxidizer, and non-hazardous
material.

NJDEP referred the Site to EPA on August 30, 2013 due to the conditions at the Site, including drum contents spilled in wetlands,
contents pooling alongside the road, and unsecured access to the facility.

1.1.2.1 Location
The Superior Barrel and Drum Site is located at 798 Jacob Harris Lane in Elk Township, Gloucester County, New Jersey
(coordinates 39.6869, -75.132314).  The facility consists of a main processing building and numerous trailers located throughout
the 5.5-acre property.  The entrance to the facility is down a dirt road.  The north end of the Site is bordered by Industrial Drum
Company, a competitor in the drum reconditioning business.  A chain-link fence separates the two properties.  Jacob Harris Lane
marks the eastern boundary of the Site, beyond which is a densely forested property.  To the south are private lands which are
also densely wooded with several marshy areas.  The western boundary is State Route 55, a major highway.  Currently, the
facility is inoperable with last known operation activity occurring in 2012.  Several companies have been to the property in efforts
to remove machinery and equipment.  The Site is open to persons traveling along Jacob Harris Lane, a public road.  The Site is
unsecured from each direction and evidence of trespassers has been noted.  All doors of the main building and trailers are open.
 
The Site consists of two operational areas.  The main area is 2.4 acres in size and includes a permanent steel structure with
deteriorated machinery.  This area would receive containers, rinse the containers, and recondition them for future market. 
Containers are located throughout this area.  The additional operational area appears to be mainly for storage of full 275-gallon
totes and 55-gallon drums, with several trailers holding containers.  This area encompasses approximately 0.32 acre of land. 
Both areas show signs of impact from leaking containers or dumping of materials.

1.1.2.2 Description of Threat
The facility is located in a federally recognized wetland.  Thousands of containers are in various states of deterioration and leaking
containers have been noted.  Many labels on containers indicate that contents are hazardous substances; however, the property
owner and his attorney have stated that the drums are of unknown contents.  The facility is unsecured with access from a public
road and surrounding trails.  Shotgun shells from target practice on containers are evidence of trespassers, along with signs of
vandalism.

Companies that are located in the immediate area, along Jacob Harris Lane, are on private water wells.  Residential properties
located along Whig Road (<1/4 mile away) and Aurora Road (<1/2 mile) are also on private well water.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
NJDEP collected samples from four (4) random containers, all 55-gallon drums.  Field screening tests were conducted on them
using Photoionization Detectors, HazMat ID, pH, flash point, and others.  Contents revealed materials to be corrosive, highly
flammable, and having high readings of volatile organic compounds (VOCs).  The materials sampled did not reflect the labels on
the containers.

A Removal Assessment was completed on September 27, 2013.  Approximately 252 containers were opened and aliquots were
collected for HazCat.  Field laboratory results indicated the presence of hazardous characteristics.  Samples were collected from
select drums and totes where they were shipped to NELAC accredited laboratories.  Analytical results showed toluene, benzene,
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TCE, PCBs, lead and many other hazardous substances are present in the containers.  Soil samples also showed attribution
between the materials in the containers and those in the soil.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative
Removal of Site wastes under transport and disposal (T&D) subcontract 3 commenced during the operational period with two
load-outs; approximately 10,130 gallons of waste from 92 containers were shipped off-site for proper transport, treatment and
disposal.  The final T&D subcontract, subcontract 4, was completed and sent to potential bidders.  Subcontract 4 includes the
remaining on-site containerized wastes.

On May 5, 2014, the second assessment for the Site also commenced with sediment sampling of the wetlands both on- and
off-site.  This assessment will also include soil and groundwater sampling once all wastes have been removed from the Site.

EPA continued to work with numerous partners including the Gloucester County Fire Marshal’s Office, HazMat Team, NJDEP,
U.S. Fish and Wildlife Service, and local officials.  NJDEP personnel continued weekly visitations.  Security personnel continued
to patrol the Site during non-operational hours.
 
2.1.2 Response Actions to Date
To view removal actions completed during other operational periods, please refer to previous Pollution Reports.

On May 7, 2014, 46 containers with a total of 4,680 gallons of flammable material were removed from the Site; materials included
corrosive basic and acidic liquids as well as paint-related material.  On May 8, 2014, 45 containers (including one consolidated
with another) with a total of 5,540 gallons of flammable materials were removed from the Site, including liquids, water-reactive
liquids and solids & debris.  All materials were shipped off-site for proper treatment and disposal at regulated facilities.  The
materials are scheduled to be utilized for fuel blending.

ERRS crews continued preparing containers for shipment.  On May 5, 2014, the fourth and final T&D subcontract was sent to
potential bidders.  This waste includes all remaining containers of waste on-site.  Most of these materials are neutral, making up
almost half of all on-site wastes.  ERRS crews also continued consolidation and organization of scrap metal, pallets and other
on-site debris which will be shipped off-site in roll-off containers.

Concerns regarding the stability of chemicals previously identified as oxidizers in eight containers caused site managers and
chemists to reassess these materials. Additional samples from these containers were analyzed to ensure layers of materials are
not causing interferences with previous data from field and laboratory analyses. Four of the containers were found to contain
flammable materials and may need to be stabilized before being shipped off-site.  Field testing suggested that addition of caustic
solution will stabilize the waste.  Once stabilized, the material will be safely transported off-site.

On May 5, 2014, EPA and RST contractors conducted sediment sampling in ecologically sensitive areas both on- and off-site, as
part of the second removal assessment for the Site.  Sediment samples were collected from a total of 18 locations which had
been previously discussed with the U.S. Fish and Wildlife Service, a Natural Resource Trustee.  Locations included two vernal
pools, the federally-designated wetlands both on- and off-site, and locations known to be populated with endangered species.  A
background location in the wetlands upgradient from the Site was also included.  All samples are being analyzed by EPA's DESA
laboratory for VOCs, SVOCs, PCBs, pesticides, heavy metals, mercury and cyanide.  The sediment sampling was conducted as
part of the second assessment for the Site. 

Plans for soil and groundwater sampling, which are also part of this assessment, are being evaluated.  Soil sampling locations
and methodology were discussed with EPA risk assessors, and an EPA hydrogeologist was consulted regarding the groundwater
sampling strategy.  Historic aerial photographs were obtained from the Gloucester County Planning Department and online
sources.  The purpose of the soil and groundwater sampling is to determine whether Site contaminants have impacted on-site
soil and groundwater, including the aquifer which is available as a potable water source.
 
RST continued to provide air monitoring to ensure the safety of personnel and surrounding properties.  Additionally, RST
continued to manage the SCRIBE and Response Manager databases.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has designated Bonnie Hriczko as the enforcement case officer.  A 104(e) and a Notice and Demand Letter were submitted
to the property owner.  To date, no response has been received.  EPA is in the process of placing liens on property owned by the
PRP.
 
Information request letters were submitted to a number of parties identified as having working relationships with Superior Barrel
and Drum.  Those responses are being reviewed as EPA prepares to issue follow-up letters and additional 104(e) letters.
 
RST scanned all documents found on the Site in October 2013.  These documents were placed into categories detailing the type
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of document.  A database was developed to act as a repository and give enforcement personnel the ability search, sort, and view
all documents within an interested category.  Review of all documents and formatting of the database is now complete, and
enforcement personnel are reviewing documents within the database to determine if other PRPs exist.  Enforcement personnel
are determining if it is appropriate to send another round of 104(e) letters to these parties.

2.1.4 Progress Metrics

Date
Shipped

Waste Stream Medium Quantity Manifest # Treatment Disposal Facility

1/30/2014
Waste Inorganic
Liquid

 Liquid
Wastes

 4,500
gallons (37
containers)

 012500207
 Neutralization, Landfill, Recycling,
Incineration

Vickery
Environmental,
Advanced Disposal
(CCL), Environmental
Recovery,
Heritage-WTI

 2/6/2014
Waste Flammable
Solid

 Solid
Wastes

 982 gallons
(7
containers)

 012500266 Fuel Blending,Incineration
Ross Incineration
Services; Geocycle;
Buzzi Unicem USA

 2/6/2014
Waste Flammable
Corrosive, Acidic
Solid

 Solid
Wastes

 55 gallons
(1 container)

 012500266  Incineration Heritage - WTI

 2/6/2014
 Waste Corrosive,
Inorganic, Acidic
Liquid

 Liquid
Wastes

 381 gallons
(9
containers)

 012500266
 Aqueous Treatment,
Stabilization,Landfill

EQ of
Detroit;Advanced
Disposal (CCL);Max
Environmental

 2/6/2014 

 Waste Chromium
and Lead
Contaminated
Solid

 Solid
Wastes

 168 gallons
(4
containers)

 012500266 Neutralization/Stabilization,Landfill
MAX
Environmental;Vickery
Environmental

 2/6/2014 

 Waste Mercury
Contaminated
Corrosive,
Inorganic, Acidic
Liquid

 Liquid
Wastes

 165 gallons
(3
containers)

 012500266  Aqueous Treatment EQ of Detroit

 2/6/2014 
 Waste Corrosive,
Acidic Liquid
Mixture

 Mixed
Wastes

 92 gallons
(2
containers)

 012500266  Aqueous Treatment,Incineration
EQ of Detroit;Ross
Incineration Services

 2/6/2014
 Waste Corrosive,
Organic, Acidic
Liquid

 Liquid
Wastes

 55 gallons
(1 container)

 012500266  Landfill
Advanced Disposal
(CCL)

 2/6/2014 
 Waste
Flammable Liquid
and Solid Mixture

 Solid
Wastes

 475 gallons
(9
containers)

 012500266  Incineration
Ross Incineration
Services

 2/6/2014 
 Waste
Flammable Liquid
and Solid Mixture

 Mixed
Wastes

 1,362
gallons
(11
containers)

 012500266  Incineration;Fuel Blending
Ross Incineration
Services;Geocycle

2/20/2014 Waste Corrosive,
Inorganic, Basic
Liquid

Liquid
Wastes

1,509
gallons(13
containers)

12500358 Neutralization/ Landfill

Vickery
Environmental, Inc
and Max
Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190 gallons
(2
containers)

12500358

Neutralization/ Landfill
Max Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Lead
Contaminated,
Inorganic, Basic

Liquid
Wastes

475 gallons
(5
containers)

12500358

Neutralization/ Stabilization/
Landfill

Max Environmental
Technologies, Inc.
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Liquid

2/20/2014

Waste Corrosive,
Lead Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190 gallons
(2
containers)

12500358

Stabilization/ Landfill
Max Environmental
Technologies, Inc.

2/20/2014

Waste Corrosive,
Chromium
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

1,235
gallons (7
containers)

12500358

Neutralization/ Landfill and Deep
Well Injection

Vickery
Environmental, Inc.

2/20/2014
Selenium
Contaminated
Liquid

Liquid
Wastes

1,285
gallons (7
containers)

12500358
Neutralization/ Landfill

Max Environmental
Technologies, Inc.

2/20/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

285
gallons(3
containers)

12500358
Neutralization/ Stabilization/
Landfill

Max Environmental
Technologies, Inc.

2/27/2014

Waste
Flammable,
Chloroform
Contaminated

Liquid
Wastes

1270 gallons
(10
containers)

12500457

 Incineration,Fuel Blending
 Ross Incineration
Services; Geocycle;
Heritage - WTI

2/27/2014
Benzene
Contaminated
Liquid

Liquid
Wastes

1840 (9
Containers)

12500457
 Incineration;Fuel Blending

 Ross Incineration
Services; Geocycle

2/27/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

95 gallons
(1
Container)

12500457
 Stabilization/Landfill  Max Environmental

2/27/2014
Lead
Contaminated
Liquid

Liquid
Wastes

250 gallons
(1 container)

12500457
 Neutralization/Landfill  Max Environmental

2/28/2014 Waste,
Flammable Liquid

Liquid
Wastes

4700 gallons
(24
containers)

11519302
 Incineration (Proposed)

 Ross Incineration
Services, Inc.

3/5/2014
Waste,
Flammable Liquid

Liquid
Wastes

5000 gallons
(55
containers)

11519349 Fuel Blending/
Incineration, Ultrafiltration,
Chemical Precipitation and
Carbon Absorption

Tradebe Treatment
and Recycling
Northeast LLC

3/7/2014
Waste,
Flammable Liquid

Liquid
Wastes

4,500
gallons (50
containers)

11519380 Fuel Blending/
Incineration, Ultrafiltration,
Chemical Precipitation and
Carbon Absorption

Tradebe Treatment
and Recycling
Northeast LLC

3/20/2014
Propane

Liquid
Propane

10 cylinders
WO#0472701

Recycling Suburban Propane

3/28/2014

Waste,
Flammable
Corrosive Acidic
Liquid

Liquid
Waste

625 gallons
(2
containers)

12224910
Fuel Blending
(Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Chromium and
Lead Sludge

Mixed
Waste 

250 gallons
(1 container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable Lead
and Benzene
Sludge

Mixed
Waste 

250 gallons
(1 container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014
Waste,
Flammable Liquid

Liquid
Waste

250 gallons
(1 container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014 Flammable Paint
Related

Liquid
Waste

1200 gallons
(2
containers)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.
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3/28/2014
Waste,
Flammable Lead
Contaminated

Liquid
Waste

1250 gallons
(5 container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014
Waste,
Flammable Solid

Solid
Waste

275 gallons
(1 container)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Corrosive Acidic
Resin/Water Mix

Mixed
Waste 

350 gallons
(1 container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014

Waste,
Flammable
Corrosive Acidic
Resin

Mixed
Waste 

275 gallons
(1 container)

12224910

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/28/2014 Waste,
Flammable Solid

Solid
Waste

1250 gallons
(2
containers)

12224910
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic

Liquid
Waste 

440
gallons(8
containers)

12224914 
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable
Corrosive Acidic

Liquid
Waste 

275
gallons(5
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin Sludge

Mixed
Waste 

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Liquid, Lab Flash

Liquid
Waste 

40 gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin

Mixed
Waste 

275
gallons(5
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable
Corrosive Acidic

Liquid
Waste 

660
gallons(12
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin/Water Mix

Mixed
Waste 

165
gallons(3
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Acidic
Resin Sludge

Mixed
Waste 

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable
Corrosive Basic
Inorganic/Organic
Mix

Liquid
Waste 

55 gallons(1
container)

12224914  

Fuel Blending (Proposed)
Cycle Chem/Clean
Ventures Inc.

3/31/2014 Flammable Paint
Related

Liquid
Waste 

216
gallons(10
containers)

12224914  
Fuel Blending (Proposed)

Cycle Chem/Clean
Ventures Inc.

3/31/2014 
Flammable Lead
Contaminated

Liquid
Waste  

40 gallons(2
containers)

12224914  
Fuel Blending (Proposed) 

Cycle Chem/Clean
Ventures Inc.

3/31/2014 Corrosive
Inorganic Basic 

Liquid
Waste  

110
gallons(2
containers)

12224914  
Fuel Blending (Proposed) 

Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable Paint
Related Material  

Liquid
Waste  

1020
gallons(12
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable
Chromium and
Lead
Contaminated
Sludge

Mixed
Waste 

510
gallons(6
containers)

12224943

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable Lead
and Benzene
Contaminated
Sludge

Mixed
Waste 

765
gallons(9
containers)

12224943

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.
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4/3/2014 
Flammable Liquid

Liquid
Waste  

85 gallons(1
container)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Sludge

Mixed
Waste 

170
gallons(2
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Liquid/Sludge

Mixed
Waste 

1045
gallons(11
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 

Flammable Liquid

Liquid
Waste  

255
gallons(3
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 Flammable Lead
Contaminated
Liquid

Liquid
Waste  

95 gallons(1
container)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable Paint
Related Material

Liquid
Waste  

425
gallons(5
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/3/2014 
Flammable
Sludge

Mixed
Waste 

765
gallons(9
containers)

12224943
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 

Flammable Lead
and Benzene
Contaminated
Liquid

Mixed
Waste 

170
gallons(2
containers)

12224944 

Fuel Blending (Proposed)  
Cycle Chem/Clean
Ventures Inc.

4/4/2014 
Flammable Lead
Contaminated
Sludge

Mixed
Waste 

1020
gallons(12
containers)

12224944
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/4/2014 
Flammable Lead
Contaminated
Sludge

Mixed
Waste 

340
gallons(4
containers)

12224944
 Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/4/2014 

Flammable Solid

Solid
Waste

2795
gallons(35
containers)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 MEK
Contaminated
Liquid

Liquid
Waste  

760
gallons(8
containers)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/4/2014 
Flammable Solid

Solid
Waste

95 gallons(1
container)

12224944 
Fuel Blending (Proposed)  

Cycle Chem/Clean
Ventures Inc.

4/8/2014

Flammable
Chromium, Lead
and Chloroform
Contaminated
Liquid/Water
Mixture

Liquid
Waste

3366 gallons
(35
containers)

12224919

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/8/2014
Propane

Liquid
Propane

3 cylinders
WO#0472709

Recycling Suburban Propane

4/9/2014 Flammable Resin
Sludge

Mixed
Waste 

765 gallons
(9
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014

Flammable Lead
and Chromium
Contaminated
Liquid/Water Mix

Liquid
Waste

85 gallons
(1 container)

12224953

Fuel Blending (Proposed)   
Cycle Chem/Clean
Ventures Inc.

4/9/2014
Flammable Lead
Contaminated
Resin Solids

Solid
Waste

1200 gallons
(4
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable Resin
Solids

Solid
Waste

1500 gallons
(5
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Adhesive

Mixed
Waste 

170 gallons
(2
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.
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4/9/2014 Flammable
Adhesive

Mixed
Waste 

680 gallons
(8
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Flammable
Adhesive

Mixed
Waste 

255 gallons
(3
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014
Flammable Liquid

Liquid
Waste

265 gallons
(3
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/9/2014 Class 4.1
Flammable Solids

Solid
Waste

6300 gallons
(21
containers)

12224953
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/10/2014

Flammable
Chromium, Lead
and Chloroform
Contaminated
Liquid/Water
Mixture

Liquid
Waste

2800 gallons
(45
containers)

12224950

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/14/2014

Flammable
Chromium,
Benzene, Lead
Contaminated
Liquid

Liquid
Waste

3531
gallons(36
containers)

12224949

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/16/2014

Flammable
Chromium,
Benzene, Lead
Contaminated
Liquid

Liquid
Waste

3416
gallons(24
containers)

12224978

Fuel Blending (Proposed)   
Veolia Environmental
Services

4/17/2014 Flammable
Liquids

Liquid
Waste

255
gallons(3
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014
Flammable Solids

Solid
Waste

8700
pounds(29
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Flammable
Liquids

Liquid
Waste

595
gallons(7
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Flammable
Resins and Paint

Solid
Waste

1200
pounds(4
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014 Hazardous Waste
(MEK, PCE)

Liquid
Waste

850
gallons(10
containers)

12224974
Fuel Blending (Proposed)   

Cycle Chem/Clean
Ventures Inc.

4/17/2014
Flammable
Liquids

Liquid
Waste

1450
gallons(6
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

4/17/2014

Flammable Solids

Solid
Waste

1400
pounds(2
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

4/17/2014
Hazardous Waste
(MEK, PCE)

Liquid
Waste

1000
gallons(4
containers)

12224975 Fuel Blending (Proposed)   Cycle Chem/Clean
Ventures Inc.

5/7/2014 Flammable,
Corrosive Basic
Liquid

Liquid
Waste

2605 gallons
(24
containers)

12264559 Fuel Blending (Proposed) Cycle Chem/Clean
Ventures Inc.

5/7/2014 Flammable,
Corrosive Acidic
Liquid

Liquid
Waste

1195 gallons
(13
containers)

12264559 Fuel Blending (Proposed)  Cycle Chem/Clean
Ventures Inc.

5/7/2014
Flammable Paint-
Related Material

Liquid
Waste 

880 gallons
(9
containers)

12264559 Fuel Blending (Proposed)  Cycle Chem/Clean
Ventures Inc.
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5/8/2014

Flammable Liquid

Liquid
Waste 

3905 gallons
(34
containers)

12264560 Fuel Blending (Proposed)  Cycle Chem/Clean
Ventures Inc.

5/8/2014
Flammable Liquid
(Water-Reactive)

Liquid
Waste 

875 gallons
(7
containers)

12264560   Fuel Blending (Proposed) Cycle Chem/Clean
Ventures Inc. 

5/8/2014
Flammable Solid
and Debris

Solid
Waste

670 gallons
(4
containers)

12264560   Fuel Blending (Proposed) Cycle Chem/Clean
Ventures Inc. 

 
DISPOSAL FACILITY ADDRESS
Cycle Chem/Clean Ventures Inc. 550 Industrial Drive, Lewisberry, PA 17339 
Cumberland County Landfill (Interstate Waste Services) 135 Vaughn Road, Shippensburg, PA 17257
Envirosafe Services of Ohio 876 Otter Creek Road, Oregon, OH 43616
EQ of Detroit, Inc. 1923 Frederick Street, Detroit, MI 48211
Heritage-WTI 1250 St. George Street, East Liverpool, OH 43920
Max Environmental Technologies, Inc. Road #1, Yukon, PA 15698
Ross Incineration Services, Inc. 36790 Giles Road, Grafton, OH 44044
Suburban Propane 997 N. Pearl Street, Bridgeton, NJ 08302
Tradebe Treatment and Recycling Northeast LLC 136 Gracey Avenue, Meriden, CT 06451
Veolia Environmental Services 125 Factory Lane, Middlesex, NJ 08846
Vickery Environmental, Inc. 3956 State Route 412, Vickery, OH 43464

 2.2 Planning Section

  2.2.1 Anticipated Activities
Collaboration between EPA, NJDEP, FWS, County, and local officials will continue throughout the removal activities at the
Superior Barrel and Drum Site. 

Bids for T&D subcontract 4 are due on May 12, 2014.  The bid will be awarded the week of May 12, 2014.  Following the award,
all proposed disposal facilities will be reviewed for compliance under the Off-Site Rule.  Waste profiles will be prepared, reviewed
and finalized for the disposal facilities.

Materials with questionable identity will be stabilized and shipped off-site as part of T&D subcontract 3.  All remaining wastes
within subcontract 3 will be scheduled for removal.

ERRS will continue to stage containers identified for removal under T&D subcontract 4.  Containers will be organized and
prepared for shipment. 

2.2.1.1 Planned Response Activities
EPA will continue to evaulate and refine the soil and groundwater sampling designs which are part of the second removal
assessment for the Site.  After all on-site wastes are removed from the Site, a geophysical survey will be conducted to determine
whether any materials and debris are buried on-site.  Following the geophysical survey, soil and groundwater sampling can be
conducted.  It is anticipated that these activities will commence in summer 2014.

ERRS personnel will continue to prepare containers for shipment, including cleaning and staging for easier removal activities. 
Additionally, all empty containers will be consolidated in preparation for disposal.  Local metal recycling companies will be
contacted to determine options for removal of non-contaminated metal. 
 
RST personnel will continue perimeter air monitoring.

2.2.2 Issues
The time frame for the second assessment at the Site hinges on removal of on-site wastes as well as awarding of the RST
contract, as the current contract expires on June 30, 2014.

There were no other issues to report during this operational period.

 2.3 Logistics Section

  All logistical issues are being handled by EPA Region 2, RST personnel or ERRS personnel.

 2.4 Finance Section
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  2.4.1 Narrative
On September 4, 2013, $250,000 was given to the Kemron ERRS contract to perform an emergency removal assessment.

On September 27, 2013, $600,000 was verbally authorized for the commencement of a Removal Action. 

On November 22, 2013, the Regional Administrator approved the Action Memorandum documenting the verbal authorization of
funding allocation, 12- month exemption, and request for ceiling increase.  The Action Memo provides for a total project ceiling of
$4,080,000, of which $3,500,000 is for mitigation.

On December 2, 2013, EPA allocated an additional $500,000 to the ERRS contractor for mitigation activities.

On December 24, 2013, EPA allocated an additional $200,000 to the ERRS contractor for mitigation activities.

On February 13, 2014 EPA allocated an additional $250,000 to the ERRS contractor for mitigation activities.

On March 6, 2014 EPA allocated an additional $550,000 to the ERRS contractor for mitigation activities.

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Assessment $250,000.00 $242,978.00 $7,022.00 2.81%

ERRS - Removal Action $1,990,946.00 $1,718,142.00 $272,804.00 13.70%

START - RV $300,000.00 $266,230.00 $33,770.00 11.26%

START - RA2 $50,000.00 $5,720.00 $44,280.00 88.56%

START - RA (Includ CLP) $400,000.00 $362,585.00 $37,415.00 9.35%

Intramural Costs

USEPA - Direct $4,430,000.00 $0.00 $4,430,000.00 100.00%

USEPA - InDirect $1,445,509.00 $0.00 $1,445,509.00 100.00%

 

Total Site Costs $8,866,455.00 $2,595,655.00 $6,270,800.00 70.72%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The
OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer
Safety Officers have been identified through RST and ERRS.  Health and Safety Plans have been completed by each contractor. 
Daily tailgate briefings are conducted. 

From October 16 - 18, 2013 a Kemron Industrial Hygienist visited the Site and conducted a health and safety audit.  Comments
were addressed in the field and a report was generated on November 12, 2013. EPA conducted a health and safety audit on
November 5, 2013.  All recommendations were addressed following the report generated on November 6, 2013.

2.5.2 Liaison Officer
The OSC is acting Liaison Officer with local, State, and County officials. 

2.5.3 Information Officer
Sophia Kelley has been designated as the Community Involvement Coordinator for the Superior Barrel and Drum Site.  Ms. Kelley
can be reached at 212-637-3670.  Elias Rodriguez is the press coordinator and can be reached at 212-637-3664.  Christopher
Sebastian is the inter-governmental liaison and can be reached at 212-637-3597.  George Zachos if the Regional Public Liaison
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and can be reached at 1-888-BUDSMAN.

Community Updates were approved by PAD on October 23, 2013 and January 29, 2014.  The updates can be found in the
Documents section of this website.

On February 27, 2014 the CIC visited the area to distribute fact sheets and meet with local area residents.

3. Participating Entities

 3.1 Unified Command
Unified Command is currently not being used. 

3.2 Cooperating Agencies
EPA is coordinating efforts with various entities that have proven to be extremely helpful in the success of this project, including but
not limited to:

NJDEP
Gloucester County HazMat Team and Department of Emergency Response
Gloucester County Fire Marshal and Fire Department
Police Department
Glassboro Water Department
Elk Township

4. Personnel On Site

 EPA (1)
RST Contractors - Weston Solutions (1)
ERRS Contractors - Kemron (8)

5. Definition of Terms

 Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.

CERCLA - Comprehensive Environmental Response, Compensation and Liability Act of 1980 (42 U.S.C. Section 9601).

E Goods - Electronic machines which contain hazardous components.

Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate threat to human health
or the environment.

EPA - United States Environmental Protection Agency

ERRS - Emergency and Rapid Response Services contract.

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the
maximum extent practicable, to a worst case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain
facilities that store and use large quantities of oil.

FWS or U.S. FWS - United States Fish and Wildlife Service.

HazCat - Hazardous Categorization, a field technique which utilizes a series of chemical tests on samples collected in the field
(aliquots) to determine the characteristics of hazardous and non-hazardous substances.  The characteristics which can be
determined include matrix (material state), solubility, combustibility, flammability, pH and the presence of oxidizers, peroxides,
sulfides, PCB, cyanide.

Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive
ingredients is hazardous.  This includes pesticides, paint, solvents, etc.

Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This
method is used most often for air and water testing.

NELAC - National Environmental Laboratory Accreditation Conference.
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NJDEP - New Jersey Department of Environmental Protection.

OSC - Federal On-Scene Coordinator.

OSHA - Occupational Safety and Health Administration.

PCBs - Polychlorinated biphenyls, a class of chemical compounds.

PPE - Personal protective equipment.

PRP - Potentially Responsible Party.

RCRA - Resource Conservation and Recovery Act.

REOC - EPA Region II Regional Emergency Operations Center.

RMP - Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals
whose releases may impact human populations are required to submit to EPA a plan for  hazard assessment, prevention, and
emergency response.

RST - Removal Support Team contract.

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require
multiple days to complete, but test for a wider array of constituents than monitors.

Small Container - any container with a potential capacity of less than 5 gallons.

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other
waste management activities reported annually by certain covered industry groups as well as federal facilities. This inventory was
established under the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution
Prevention Act of 1990.

TCE - Trichloroethylene.

Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of
all major organizations involved in the incident in order to coordinate an effective response, while at the same time allowing each to
carry out their own jurisdictional, legal, and functional responsibilities.

White Goods - Large home electronics such as refrigerators, washing machines, and dryers.

WW - Wastewater Treatment Facilities.

6. Additional sources of information

 6.1 Internet location of additional information/report
www.epaosc.org/SuperiorBarrelAndDrum

http://www.epa.gov/region2/superfund/removal/superiorbarrel/

6.2 Reporting Schedule
At a minimum, POLREPS will be generated on a weekly basis.  Should emerging situations need to be provided to parties, spot
reports or bulletins will be sent via email.

As of September 26, 2013 daily updates were no longer provided.  POLREPS will be generated on Mondays following the end of
the operational period.

7. Situational Reference Materials

 www.epaosc.org/SuperiorBarrelAndDrum

www.epa.gov/region2/superfund/removal/superiorbarrel/
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